

Revised Permitting Schedule (9-22-2020)

Aug
1 to 15

Task 11: Establish MOU, MEPA Special Review Procedure, and Attend NESG Meetings

- File SRP request with MEPA 15-Aug
- Coordinate with MEPA on SRP request
 - NESG meetings 6-Aug
- NESG present recommendations to Orleans and Eastham BOS
- Orleans and Eastham BOS vote

Task 13.1: Joint MEPA Expanded ENF/CCC Draft DRI/NEPA Public Scoping

- Prepare and file EENF & Draft DRI applications
 - NESG meetings
- Coordinate with CCNS re. internal scoping/PEPC web site notice
- Newspaper and town web site notice for public meetings
- Application appointment with CCC to file Draft DRI
 - Public meeting #1 (Orleans)
 - Public meeting #2 (Eastham)
- Agency coordination & response to comments
- Maintain decision file for NEPA
- MEPA issues EENF Certificate and Scope for EIR
- CCNS issues decision on EA vs. EIS

Task 13.2: Joint MEPA EIR/cont. CCC DRI review/NEPA EA or EIS

- Prepare and file Final EIR/DRI/EA or EIS
 - File NPS NOI (if EIS required)
 - Public meeting #3 (Orleans)
 - Public meeting #4 (Eastham)
- Public /agency comment period
- Agency coordination & response to comments
- Maintain decision file for NEPA
- MEPA issues Certificate on EIR
- CCNS issues Record of Decision (EA/6 months; EIS/1 yr)

Task 13.3 Formal DRI Review with CCC

- Coordination & meetings with CCC staff
- Prepare and file Final DRI
 - Abutter notices
 - Public meeting with CCC


Task 13.4 Notice of Intent Applications with Orleans and Eastham Con Comms

Task 13.5: Combined DEP Water Quality and Chapter 91 Applications


Task 13.6: Federal Consistency with Coastal Zone Management

Task 13.7: US Army Corps of Engineers Individual Permit

2020											
August	September		October		November		December		January		February
16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 31	1 to 15




2021											
February	March		April		May		June		July		August
16 to 28	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15



gust	September		October		November		December		January		
16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 31	

- - - - - - - - - - -



2022

February		March		April		May		June		July	
1 to 15	16 to 28	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31


- - - - - - - - - - - - - -

estimate

6 month

- - - - - - - -

6 month



August		September		October		November		December	
1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31

- -

- 1 year estimate

1 year estimate