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Task 13.1:  MEPA, NPS/NEPA, CCC Reviews

Draft Expanded Environmental Notification Form (EENF)

Joint Select Board Meeting - receive comments on EENF May 

NESG Meeting  - receive comments on EENF May 

Public Meeting - receive comments on EENF Jun.

Final EENF Jun. - Jul. 15

MEPA Review & Secretary's Certificate on EENF Jul. 15 - Aug. 30

Task 13.2:  MEPA and NEPA Review

Prepare & File EIR* Sep. 1 - Nov. 1

MEPA Review & Secretary's Certificate on EIR*

NEPA Review (EA or EIS)*

*Estimated schedule only

Task 13.3:  Formal CCC DRI Review

Task 13.4:  Orleans and Eastham Conservation Commission NOIs

Task 13.5  DEP Combined WQC/Chapter 91 Permit Jun. - Aug.

Task 13.6  MA CZM Federal Consistency Determination Jul. - Aug.

Task 13.7:  USACE Individual Permit

Expected Construction

May. - Jul.

Aug. - Sep.

Nauset Estuary Dreding Project  - Permitting Timeline

Complete

Nov. 1 - Dec. 17

Nov. 1 - Jan. 30

Feb. - Apr.


